

ID	Task Name	Duration	Start	Finish	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	
1	<b>Coordinated Assessments Phase II</b>	171 days?	Fri 2/4/11	Fri 9/30/11																			
2	<b>Data Technician Support Task</b>	119 days?	Tue 2/15/11	Fri 7/29/11																			
3	Data technician training	3 days?	Tue 2/15/11	Thu 2/17/11																			
4	Data technicians complete initial DET/DAFDs	40 days?	Mon 2/21/11	Fri 4/15/11																			
5	Attend mid-term workshop to share experiences	1 day	Wed 4/20/11	Wed 4/20/11																			
6	Continue DET/DAFD completion and support completion of GNP Assessment	60 days?	Mon 4/25/11	Fri 7/15/11																			
7	Data Technician de-briefing and wrap-up	10 days?	Mon 7/18/11	Fri 7/29/11																			
8	<b>Data Exchange Template (DET)</b>	162 days?	Thu 2/17/11	Fri 9/30/11																			
9	Work Group (WG) release DET Version 0.9 for use by data technicians	0 days	Thu 2/17/11	Thu 2/17/11																			
10	Data technicians complete DETs for representative populations	35 days?	Mon 2/21/11	Fri 4/8/11																			
11	StreamNet accumulate DET data in a central repository for evaluations of process	15 days?	Mon 3/21/11	Fri 4/8/11																			
12	Work Group discuss DET at mid-term workshop based on preliminary experience	2 days?	Wed 4/20/11	Thu 4/21/11																			
13	Data technicians continue completion of remaining DETs	61 days?	Fri 4/22/11	Fri 7/15/11																			
14	WG Assess effectiveness and develop implementation prototype DET V1.0	55 days?	Mon 7/18/11	Fri 9/30/11																			
15	Release DET Version 1.0 for implementation in FY 2012	0 days	Fri 9/30/11	Fri 9/30/11																			
16	<b>Data Analysis Flow Diagrams (DAFD)</b>	109 days?	Tue 2/15/11	Fri 7/15/11																			
17	Share ODFW experience with data technicians	3 days?	Tue 2/15/11	Thu 2/17/11																			
18	Develop DAFDs as needed by data technicians and A/Ts	40 days?	Mon 2/21/11	Fri 4/15/11																			
19	Discuss usefulness and contents at mid-term workshop	2 days?	Wed 4/20/11	Thu 4/21/11																			
20	Use DAFDs to support GNP assessment	61 days?	Fri 4/22/11	Fri 7/15/11																			
21	<b>Data Sharing Strategy (Gaps, Needs, and Priorities)</b>	166 days?	Fri 2/4/11	Fri 9/23/11																			
22	Develop Phase II Work Plan	9 days?	Tue 2/8/11	Fri 2/18/11																			
23	MAG Review and approve Phase II Work Plan	0 days	Wed 2/23/11	Wed 2/23/11																			
24	PNAMP DMLT review and comment on Phase II Work Plan	0 days	Fri 3/11/11	Fri 3/11/11																			
25	Develop TOC/format for individual agency and tribal Data Sharing Strategies (GNP)	30 days?	Mon 2/28/11	Fri 4/8/11																			
26	Get regional approval of Agency/Tribe Data Sharing Strategy template and GNP Assessment	0 days	Thu 4/21/11	Thu 4/21/11																			
27	Agencies and tribes develop local Data Sharing Strategies w/ GNP Assessment	70 days?	Mon 4/25/11	Fri 7/29/11																			
28	Individual A/T check-in with Planning Group	5 days?	Mon 5/30/11	Fri 6/3/11																			
29	First Draft Agency/Tribe Data Sharing Strategy	0 days	Fri 7/1/11	Fri 7/1/11																			
30	DRAFT local Data Sharing Strategies complete	0 days	Fri 7/29/11	Fri 7/29/11																			
31	CA Planning Group develop Basinwide Data Sharing Strategy	60 days?	Mon 6/6/11	Fri 8/26/11																			
32	DRAFT Basinwide Data Sharing Strategy complete	0 days	Fri 8/26/11	Fri 8/26/11																			
33	Vet DRAFT Basinwide Data Sharing Strategy with stakeholders	15 days?	Mon 8/29/11	Fri 9/16/11																			
34	<b>Regional Workshop to review local strategies and agree on CR Basinwide Strategy</b>	5 days	Mon 9/19/11	Fri 9/23/11																			
35		1 day?	Fri 2/4/11	Fri 2/4/11																			
36	<b>NPCC Data Management Category Review Schedule (DRAFT)</b>	253 days?	Wed 6/1/11	Fri 5/18/12																			
37	Category Planning	43 days?	Wed 6/1/11	Fri 7/29/11																			
38	Proposals Updated	65 days?	Mon 8/1/11	Fri 10/28/11																			
39	<b>ISRP Review</b>	80 days?	Mon 10/31/11	Fri 2/17/12																			
40	Project Presentations	15 days?	Mon 10/31/11	Fri 11/18/11																			
41	ISRP Preliminary Review	34 days?	Mon 10/31/11	Thu 12/15/11																			
42	Sponsor Responses	22 days?	Fri 12/16/11	Mon 1/16/12																			
43	ISRP Final Report	24 days?	Tue 1/17/12	Fri 2/17/12																			
44	NPCC Staff Develop Recommendations	40 days?	Mon 2/20/12	Fri 4/13/12																			
45	NPCC Decision	25 days?	Mon 4/16/12	Fri 5/18/12																			

Project: CA Phase II timeline FINAL  
Date: Thu 5/5/11

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			