	Task Name	Duration	Start		2010 Jan e MarApr a Jun Jul Aug e Oct o Dec Jan e M
1		-			
2	Wildlife Advisory Committee	293 days?	Tue 2/16/10	Thu 3/31/11	
3	Wildlife Monitoring Implementation Strategy	217 days?	Tue 2/16/10	Wed 12/15/10	
4	Develop Wildlife Implementation Strategy Workplan and Schedule	0 days	Tue 2/16/10	Tue 2/16/10	<b>₽</b> 2/16
5	Develop Introduction and establish Basinwide reporting requirements	45 days?	Mon 3/1/10	Fri 4/30/10	
6	(Basinwide Mangement questions, performance indicators, R, M, & data)	1 day?	Tue 2/16/10	Tue 2/16/10	
7	MAG/Regional Review and Approval	20 days?	Mon 5/3/10	Fri 5/28/10	
8	Send to ISRP for Review during Mainstem/Systemwide Categorical Review	35 days?	Mon 6/7/10	Fri 7/23/10	
9	Develop Province and Project level reporting requirements	105 days?	Mon 6/7/10	Fri 10/29/10	
10	(Province/Project Mangement questions, performance indicators, R, M, & data)	1 day?	Tue 2/16/10	Tue 2/16/10	
1	MAG/Regional Review and Approval	22 days?	Mon 11/1/10	Tue 11/30/10	
2	Send Draft WMIS to Council	0 days	Wed 12/15/10	Wed 12/15/10	♦ 12/15
13	Develop Wildlife Operational Loss Assessment protocols and schedule	169 days?	Mon 8/9/10	Thu 3/31/11	
4	Update on status of pilot efforts	15 days?	Mon 8/9/10	Fri 8/27/10	
5	Develop WAC recommendation	75 days?	Mon 9/6/10	Fri 12/17/10	
16 📰	Begin regional discussion	64 days?	Mon 1/3/11	Thu 3/31/11	
17	Wildlife Crediting Forum	190 days	Wed 2/17/10	Wed 11/10/10	₩ <b>₩</b>
18	February Meeting	0 days	Wed 2/17/10	Wed 2/17/10	♣ 2/17
19	March Meeting	0 days	Wed 3/17/10	Wed 3/17/10	♦ 3/17
20	May Meeting	0 days	Wed 5/19/10	Wed 5/19/10	◆ 5/19
21	June Meeting	0 days	Wed 6/23/10	Wed 6/23/10	♦ 6/23
22	August Meeting	0 days	Wed 8/11/10	Wed 8/11/10	♦ 8/11
23	September Meeting	0 days	Wed 9/15/10	Wed 9/15/10	♦ 9/15
24 📊	November Meeting	0 days	Wed 11/10/10	Wed 11/10/10	♦ 11/10