ID	Task Name	Duration	Start	Finish
1				
2	**VSP DET Development and Analysis Diagrams**	**233 days?**	**Mon 10/11/10**	**Wed 8/31/11**
3	Update DET to V0.8	37 days?	Mon 10/11/10	Tue 11/30/10
4	PSMFC Hiring/Training Process	45 days?	Mon 11/15/10	Fri 1/14/11
5	Agency/Tribes DET Input and Evaluation - PSMFC support	75 days?	Mon 1/17/11	Fri 4/29/11
6	DET Summary Report and Recommendations	22 days?	Mon 5/2/11	Tue 5/31/11
7	Begin Voluntary Implementation of DET V1.0	0 days	Wed 6/1/11	Wed 6/1/11
8	Develop work plan for expansion of DET	65 days?	Thu 6/2/11	Wed 8/31/11
9				
10	**VSP Data Sharing Assessment, Needs, and Priority**	**136 days?**	**Mon 10/11/10**	**Mon 4/18/11**
11	Develop Data Sharing Assessment Matrix and Work Plan	37 days?	Mon 10/11/10	Tue 11/30/10
12	CBFWA MAG meeting check-in	0 days	Thu 12/2/10	Thu 12/2/10
13	A/T Implement Data Sharing Assessment	63 days?	Fri 12/3/10	Tue 3/1/11
14	Align and Analyze Agency/Tribe DS Needs/Gaps/Priorities	23 days?	Wed 3/2/11	Fri 4/1/11
15	Preparation for Workshop (Develop 5-yr Data Sharing Plan)	11 days?	Mon 4/4/11	Mon 4/18/11
16	2011 Data Sharing Workshop to set priorities for funding	0 days	Mon 4/18/11	Mon 4/18/11
17				
18	**Habitat Data Exchange Template Coordination**	**161 days?**	**Mon 2/21/11**	**Mon 10/3/11**
19	First worksession to identify habitat data of interest	5 days?	Mon 2/21/11	Fri 2/25/11
20	Develop Habitat DET preliminary draft	55 days?	Mon 2/28/11	Fri 5/13/11
21	Second worksession to refine DET for habitat data	5 days?	Mon 5/16/11	Fri 5/20/11
22	Continue development and align with VSP DET	88 days?	Thu 6/2/11	Mon 10/3/11
23				
24	**Hatchery Data Exchange Coordination**	**251 days?**	**Mon 1/17/11**	**Mon 1/2/12**
25	Hatchery data is being considered in VSP DET development	55 days?	Mon 1/17/11	Fri 4/1/11
26	Expand VSP DET to include additional priority hatchery data	153 days?	Thu 6/2/11	Mon 1/2/12
27				
28	**NPCC RME Categorical Review for DM Projects**	**294 days?**	**Mon 1/3/11**	**Thu 2/16/12**
29	Category Planning	74 days?	Mon 1/3/11	Thu 4/14/11
30	Sponsor Reports	40 days?	Tue 4/19/11	Mon 6/13/11
31	ISRP Review	60 days?	Tue 6/14/11	Mon 9/5/11
32	Staff Recommendations	25 days?	Tue 9/6/11	Mon 10/10/11
33	Council Recommendations to BPA	3 days?	Tue 10/11/11	Thu 10/13/11
34	Contracting	90 days	Fri 10/14/11	Thu 2/16/12
35	Fiscal Year 2012 Begins	0 days	Mon 10/3/11	Mon 10/3/11
36				
37	**Other Data Sharing Funding Sources/Processes**	207 days?	Tue 4/19/11	Wed 2/1/12



Project: Coordinated Assesmnts Timel
Date: Tue 11/16/10

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	