timeline(ver5)

ID	Task Name
1	**Refine and Verify the Scope and Expectations**
2	**NPCC Review**
3	NPCC Briefing
4	NPCC Briefing
5	**CBFWA Review**
6	review with MAG
7	review with Members
8	review with MAG 2nd time
9	Varification of timing and budget
10	final approval by members
11	**BPA/Actions Agency Review**
12	**Engage Facilitator**
13	Initial meeting
14	Second meeting (review proposal)
15	Review final proposal
16	BPA prepare contract
17	Finalize Contract and initiate work
18	**Prepare for the Sub-regional Meetings**
19	Assess Habitat and Hatchery Monitoring
20	Finalize BiOp RPA coverage assessments from the AA/NOAA/NPCC RM&E workgroups and provide as Pre-workshop material
21	Assimilate VSP, Habitat, and Hatchery Assessments of Monitoring
22	Design spreadsheet tool to document/ display monitoring frameworks for each ESU/DPS
23	Review and verify spreadsheet
24	Send out for initial population by technical participants
25	***Off Ramp for agreed to essential BiOp monitoring***
26	***Identify any opportunities for an RFP for BiOp Monitoring that could be initiated ahead of the***
27	***Request for proposals***
28	***ISRP Review of Proposals***
29	***Response to ISRP (if required)***
30	***Follow-up ISRP Review (if required)***
31	**Sub-regional Workshops: Develop finalized design of VSP, habitat and hatchery effectiveness monitoring for each ESU/DPS, assess the gaps and provide initial strategies to fill the gaps to implement each design**
32	Upper Columbia
33	Lower Columbia
34	Snake
35	WA Mid Columbia
36	OR Mid Columbia
37	Summarize Outputs from Sub-Regional Workshops
38	Mainstem Monitoring Coordination
39	**Design 5-day workshop from sub-regional meeting outputs**
40	**ISRP Review of framework and strategies**
41	**Five Day workshop: Iteratively design three basin wide strategies at low , medium and high funding levels to implement and integrate the BiOp RPA coverage assessments and the VSP level monitoring designs for each ESU/DP**
42	**Follow-on Tasks**
43	Request for proposals from 5 day workshop
44	ISRP Review of Proposals
45	Response to ISRP (if required)
46	Follow-up ISRP Review (if required)
47	**Consideration and recommendation for funding**
48	CBFWA
49	NPCC



Project: timeline(ver5)
Date: Thu 6/4/09

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline