Work Planning

ID |Task Name [ August 2008 | [ October 2008 [ November 2008 | December 2008 [ January 2009 [February 2009 [March 2009 ['April 2009

2008
Jul 20, [Jul 27, TAug 3,"[Aug 10,/ Aug 17,/ Aug 24,] Aug 31,/ Sep 7, | Sep 14,[Sep 21.[Sep 28,[Oct 5, [Oct 12, [Oct 19, [Oct 26, [Nov 2, [Nov 9, [Nov 16,[Nov 23,[Nov 30,/ Dec 7, '[Dec 14,[Dec 21,[Dec 28,[Jan 4, '[Jan 11, [Jan 18, Jan 25, [Feb 1,'| Feb 8, '[Feb 15,[Feb 22,[Mar 1,"[Mar 8, "[Mar 15 [Mar 22, [Mar 29.[Apr 5,

720 | 7/27 | 83 | 810 | 817 [ 8/24 [ 8/31 | 97 | 914 [ 921 | 928 | 10/5 | 10/12 | 10/19 [ 10/26 | 11/2 | 11/9 | 11/16 | 11/23 | 11/30 | 12/7 | 12/14 [12/21 [12/28 | 1/4 | 1A1 | 1a8 | 1/25 | 211 | 2/8 | 2115 [ 2/22 | 31 | 3/8 | 315 | 3/22 | 3/29 | 4i5

1 Program Amendment
2 NPCC Draft Program ‘ },
3 Comment Period },
4 Hearings *
5 Astoria @ 916
6 Spokane ’ 9/22
7 Lewiston @ 93
8 Pendleton ‘ 9/24
9 Boise @ 924
10 Yakima @ 925
11 Olympia @ 930
12 Pablo & 1014
13 Kalispell @ 1014
14 Missoula & w15
15 Draft Final Program/Findin u
16 Final Program ‘ 172
17 Develop Comments " .
18 Staff Review Prog
19 MAG Review of Comments
20 Members Preliminary Appr 10/1
21 Members Final Review
22 Members Sign Comments 11/5
23 Comments Due 115
24 | SOTR Development l. .
25 Intiate Iterative discussion *._&i
[ 26 | Conduct Regional Discuss 1 }1
27 Approve final design WZ/g
28 Acquire Data ‘
29 Final Approval 312
30 Print
31 Deliver to the Region 4/1
32 |BPA 2009-2011 Budget and R .
33 FY 2009 draft out for comn
34 FY 2010 & 2011 Rate Prof
35 FY 2010 & 2011 Comment
| 36 | FY 2010 & 2011 Comment ':l
37
| 38 |CBFWA Meetings l' .
39 MAG . .
40 August & 8119
41 September @ o6
42 October @ 1021
43 November & 118
a4 December & 1216
45 Members p \
6 August e
47 September ‘ 93
48 October @l
9 November Qs

50 December 7—‘12/3

51 |NPCC Meetings . .

[ 52 | August (Spokane) I:l
[ 53 | September (Astoria) [
54 October (Missoula) 1]
55 November (Coued Alene) 1]
56 December (Portland) [
57 Policy Meeting ?????? 8/8
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