
ID Task Name

1 Program Amendment

2 NPCC Draft Program

3 Comment Period

4 Hearings

5 Astoria

6 Spokane

7 Lewiston

8 Pendleton

9 Boise

10 Yakima

11 Olympia

12 Pablo

13 Kalispell

14 Missoula

15 Draft Final Program/Finding

16 Final Program

17 Develop Comments

18 Staff Review Prog

19 MAG Review of Comments

20 Members Preliminary Appr

21 Members Final Review

22 Members Sign Comments

23 Comments Due 

24 SOTR Development

25 Intiate Iterative discussion

26 Conduct Regional Discuss

27 Approve final design

28 Acquire Data

29 Final Approval

30 Print

31 Deliver to the Region

32 BPA 2009-2011 Budget and R

33 FY 2009 draft out for comm

34 FY 2010 & 2011 Rate Prop

35 FY 2010 & 2011 Comment

36 FY 2010 & 2011 Comment

37

38 CBFWA Meetings

39 MAG

40 August

41 September

42 October

43 November

44 December

45 Members

46 August

47 September

48 October

49 November

50 December

51 NPCC Meetings

52 August (Spokane)

53 September (Astoria)

54 October (Missoula)

55 November (Coued Alene)

56 December (Portland)

57 Policy Meeting ??????
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