










ID	ID	 Task Name	Duration	Start	Finish
1	1	Reporting on status of populations and limiting factors and actions taken to improve them	1218 days?	Mon 8/31/09	Wed 4/30/14
2	2	Maintain Status of the Resource Report and Website	1218 days?	Mon 8/31/09	Wed 4/30/14
13	13	Support Development of High Level Indicators (HLIs) for Fish and Wildlife Program	371 days?	Tue 9/1/09	Tue 2/1/11
15	15	Develop Biological Objectives Above the Subbasin and Population Scale	371 days?	Tue 9/1/09	Tue 2/1/11
17	17	Develop and Implement a Monitoring Framework	1197 days?	Mon 8/31/09	Tue 4/1/14
22	22	Coordinate Data management to Support Regional Reporting	1 day?	Mon 8/31/09	Mon 8/31/09
24	24				
25	25	Forums for Technical Exchange of Information to Address Gaps	1457 days?	Mon 8/31/09	Tue 3/31/15
26	26	AFAC	435 days?	Mon 8/31/09	Fri 4/29/11
55	55	RFAC	435 days?	Mon 8/31/09	Fri 4/29/11
84	84	WAC	435 days?	Mon 8/31/09	Fri 4/29/11
111	111	FPAC	1457 days?	Mon 8/31/09	Tue 3/31/15
113	113	LTWG	402 days?	Mon 8/31/09	Tue 3/15/11
129	129	FSOC	372 days?	Mon 8/31/09	Tue 2/1/11
139	139				
140	140	Technical and Policy Support and Analysis for Information Dissemination	414 days?	Mon 8/31/09	Thu 3/31/11
141	141	Maintain Website	1 day?	Mon 8/31/09	Mon 8/31/09
144	144	Administrative support for Members	413 days?	Tue 9/1/09	Thu 3/31/11
150	150	Perform Analyses and Inform Members of Important Issues	393 days?	Mon 8/31/09	Wed 3/2/11
176	176	Assist with Subbasin Plan Updates	1 day?	Mon 8/31/09	Mon 8/31/09
179	179				
180	180	Deliverables associated with tasks not included in the current CBFWA work plan	1 day?	Mon 8/31/09	Mon 8/31/09

Project: CBFWA2010-14WorkPlan Date: Thu 9/3/09	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	