

Date

Current anticipated NPCC Schedule

CBFWA Recommended Schedule

Sep-05	Adopt 07-09 project selection process	CBFWA presents integrated Regional Management Plan approach
Oct-05	NPCC Solicit Program Amendment	CBFWA facilitates province level integration which includes: resident fish population status and management report, 4 H planning approach for anadromous fish (integrated with TRT products and SBPs), and wildlife update
Nov-05	Solicit 07-09 Project proposals	DRAFT Recovery Plans Due
Dec-05		
Jan-06	07-09 Project proposal submittal	NPCC Solicit Program Amendment and
Feb-06	Project review (5 mo)	CBFWA works on regional integration of province level work
Mar-06	Program amendment comments/recommendations	Coordinated Basinwide Ecosystem Plan (Unified Plan) which integrates: SBP goals, Province level goals and objectives for each focal species, ESA recovery goals, Set of actions by strategy to meet objectives and schedule (basis for project solicitation and selection and cross cut budget approach)
Apr-06		BPA project proposal solicitation
May-06		Project review (6 mo) facilitated by CBFWA
Jun-06		Including site visits, project presentations, management and scientific review, and CBFWA recommendations
Jul-06	NPCC 07-09 project selection - province	
Aug-06		
Sep-06	Adopt Program Amendment with province biological objectives	
Oct-06		
Nov-06		NPCC Adopt Program Amendment
Dec-06	NpCC 07-09 project selection - mainstem	NPCC select 07-09 projects Completed integrated Council Program with recovery plans, project selection for 07-09 with cross cut budget opportunities

Recommend Action:

Approve CBFWA recommended approach as guidance to MMG subcommittee for developing work plan to be presented at September Council meeting.