Anadromous Fish Advisory Committee
Draft 2007 Work Plan
(Details to be filled in)
(1) Program Amendment Process

· Develop detailed outline

· Develop metric/scale matrix

· Review subbasin plans

· Review recovery plans

(2) StreamNet / Data Management Priorities

(3) In-Lieu Analyses

(4) BiOp Remand

· Review products

· Develop/facilitate predation workshop

(5) Hatchery Reform Project
(6) Joint AFAC-RFAC Meeting/Site Visits

(7) Lamprey Technical Workgroup

· Re-charge group

· Review progress towards resolving 2005 “critical uncertainties”
(8) Next Project Review Process

· Umatilla Subbasin?

(9) SOTR 

· Assistance

· Input

· Review
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